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Schedule

RFQ power conditioning could start
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Local Organization and Critical Interfaces

• LBNL Organization
– Keller - Project Oversight
– Ratti - Project Management
– Doolittle - Project Engineer
– Monroy, Regis, Ayers, Choy, E-shop -

• Interfaces and support crucial to the success of this project
– Hengjie is the point of contact at ORNL
– Will need significant FTE efforts and commitment from 

Hengjie and Chip, as well as HLRF staff
– Will need the support of the LANL team

Interfaces
– HLRF
– LLRF
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Implementation

Direct assignments

• Simulations - Larry
• Hardware Development - Marco
• Bench Test - Mark/ �Larry/Marco
• System Integration - Jim/Alex/Larry



A.Ratti: LLRF for RFQ: 020904 LBNL Berkeley5

• Viable backup solution for RFQ re-commissioning
• Can be replaced by LANL-built “baseline system” anytime
• Contributions from Partner Labs essential

– Technical support by SNS RF engineers
– Information on interfaces and system characteristics by 

LANL cognizant staff
• Design could easily be adapted for other tasks

– Different frequency
– Additional input/output functions
– Pattern recognition

Beam-current waveform for machine protection

Summary


